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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (open to traffic).

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

03008/Dec !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 03008/Dec
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BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, pile driving is complete. The last pile was driven to tip at Pier 7 on December 16, 2003.
Foundation rock socket installation continues. Rock socket installation was completed at Pier 16 on December 22, 2003
and is in progress per schedule at Pier 8. The precast footing for Pier 13 is complete at Mare Island; the precast footing
for Pier 8 is near completion. The Pier 9 column is at full height with concrete placed for all three lifts. The second deck
section, between Piers 2 and 3 on the Martinez end of the bridge, was poured on December 15, 2003.

m Additional costs and delay continue to be expected on this contract in regards to installation of rock sockets,
modifications to the superstructure design, and additional support costs. Caltrans is working with the design engineers
and the contractor to resolve the design/construction issues. Caltrans will report to BATA as the issues are clarified.

m On the 1-680/1-780 interchange contract, foundation and concrete operations continue. On the 1-780 to 1-680 connector
overpass, superstructure formwork is in place from Abutment 9 to Abutment 1 over existing traffic on 1-680 and 1-780.
Superstructure soffit and stem concrete is complete to Bent 5. Deck concrete was placed between Abutment 9 and
Bent 7 on December 30, 2003. Foundation pile and rock socket installation continue at Bent 18 on the Benicia shoreline
for the transition structure from the new bridge.

m On the toll plaza contract, footings have been placed for the pipe supports at Bents 1 to 3. Concrete encasement of the
mechanical duct continues between Bent 3 and the courtyard. On the Operations Building, installation of exterior
windows and aluminum siding continues. On the building interior, electrical, plumbing, and ceiling installation
continue on the lower and main levels. The courtyard area has been backfilled.

m On the 1-680/Marina Vista interchange contract, foundation and concrete operations continue on the Mococo
overcrossing. At Bent 4, pile installation and four of five columns are complete. The second deck section was poured on
December 15, 2003. The back wall to Abutment 9 has been formed and poured. Falsework is being erected between
Abutment 1 and Bent 3. At the Mococo on-ramp, sheetpiles are in place for Abutment 1 through Bent 6. Foundation
drilling and piles are complete at Abutment 1.

m On the replacement bridge contract, the opening celebration took place on November 8, 2003. The bridge opened to
traffic on November 11, 2003. Painting of the underside of the deck and installing hand railing continue on the bridge.
On the North Anchorage, earthwork continues on the east side of the bridge. Roadwork continues on the north side
with the removal and grinding of existing asphalt pavement on the westbound approach.

m The cost status code for the project is "yellow" due to construction claims and increasing support costs. Caltrans and
Bechtel are reviewing these costs to determine funding impacts.

m Construction completion for this contract is forecast for May 2004.

m On the south approach and interchange contract, the 1-80 Crockett Viaduct was opened to traffic on November 11,
2003. The on-ramp from Crockett to westbound 1-80 was opened on December 9, 2003. Concrete operations continue
for the westbound and eastbound on- and off-ramps. Roadway excavation for the future construction detour between
the old bridge and the Toll Plaza is complete to grade level. Right-of-way fencing is complete for the project.

m On the trestle replacement, demolition and pile installation continue eastward along the interior and exterior of the
existing eastbound and westbound trestles. Interior pile cleanout and concrete placement is in progress at Bents 25
and 26. Exterior pile installation has progressed to Bent 24. Pile caps are in place at Bents 1 through 12. Four precast
deck sections have been installed on the westbound trestle.

m The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is
completed, currently forecast for 2005.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

m The Final Environmental Impact Statement Report (FEIS/R) was approved for the project by the Federal Highway
Administration (FHWA) on December 29, 2003. A Record of Decision from FHWA is expected soon after the required
30 day comment period.

m Caltrans is currently preparing the plans, specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E
is forecast for completion in February 2004.

m Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the engineering design progresses, Bechtel will further review the cost estimates.

m On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
New traffic lights are operational at all intersections. Miscellaneous antenna installation, punchlist items and project
closeout continue. Construction completion is forecast for January 2004.

m A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Dec 2003) (Dec 2003) (7/98 - 11/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 904.82 352.2
Carquinez Bridge Replacement 433.2 479.8 499.8 402.2
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 21.6

» Deck Rehabilitation 53.4 53.4 53.4 0.3
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.8 1,227.2 1,499.2 778.8
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 194.7

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 1493 15.6
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 35.9 35.9 31.7
SUBTOTAL - SBG 365.7 3914 406.9 245.7
GRAND TOTAL 1,489.5 1,618.6 1,906.1 1,024.5

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays and other difficulties associated with deep water pile driving operations, project
costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget.
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SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast

PROJECT (June 2000) (Dec 2003) (Dec 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Oct 062
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 Feb 05

> Deck Rehabilitation? Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening Dec 02 Nov 02 Nov 02

> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange

Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Completion of the Benicia-Martinez Bridge is expected to be delayed approximately 24 months beyond the current
schedule date of December 2004.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos

Operations Building Bent 18 Rock Socket Installation

Current Activities:

= On the new bridge contract, soffit and stem superstructure concrete is in place from the south abutment to Pier 4. The second deck
section, from Pier 2 to Pier 3, was poured on December 15, 2003. All piles at Pier 6 and Pier 7 are driven to tip. The deep-water
rotator is working at Pier 8 where five of nine rock sockets are complete. A second rotator completed the last of 9 rock sockets at
Pier 16 on December 22, 2003 and is mobilizing at Pier 17. Concrete operations are complete for the third of three column lifts at
Pier 9. The precast footing for Pier 13 is complete at Mare Island, and the precast footing for Pier 8 is near completion.

= On the 1-680/1-780 interchange contract, formwork is in place for the 1-780 to 1-680 superstructure from Abutment 9 to Abutment 1
over existing traffic. Soffit and stem superstructure concrete is in place between Abutment 9 and Bent 5, and deck concrete was
placed from Abutment 9 to Bent 7 on December 29, 2003. The abutments for the Arsenal Road Overcrossing are backfilled. On the
Benicia shoreline, pile/rock socket installation continues at Bent 18. Mass earthwork operations have been discontinued for the
winter duration and storm water pollution prevention measures are in place.

= On the toll plaza contract, the mechanical duct has been installed, encased in concrete, and backfilled in the toll plaza area.
Footings for the pipe support columns at Bents 1-3 have been excavated, formed and poured. On the Operations Building
perimeter, installation of aluminum composite panels is nearing completion. The barrier rail in front of the building was completed
on December 19, 2003. Ceiling, lighting, and plumbing installation continue on the lower and main floors. The courtyard has been
backfilled in preparation for concrete placement. Formwork is in place for the cantilever deck at the upper courtyard.

= On the 1-680/Marina Vista interchange contract, the second of three deck sections for Frame 2 of the Mococo Overcrossing was
poured on December 15, 2003. The back wall to Abutment 9 has been formed and poured. Falsework erection is in progress for the
superstructure between Abutment 1 and Bent 3. All piles have been installed at Bent 4 and column pours have started. On the
Mococo on-ramp, sheet piling is in place for pile installation from Abutment 1 to Bent 6. On the northbound Marina Vista off-
ramp, installation of lightweight concrete fill is complete, and backfilling is complete on the east side. The temporary access to
Retaining Wall 5 is excavated and tiebacks are currently being installed.
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NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec 2003) (Dec 2003) Variance (7/98 - 11/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 307.5 0.0 169.5 A
Toll Plaza and Administration Building 22.8 214 214 0.0 10.9
1-680/Marina Vista Interchange 432 451 451 0.0 22.8
1-680/1-780 Interchange 80.8 547 54.7 0.0 36.8
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 105.0 105.0 0.0 86.8 A
Capital ROW 211 20.9 20.9 0.0 11.5
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project (BATA) Contingency 58.4 30.1 282.1 252.0 A
Project Total (2) 586.0 652.8 904.8 252.0 352.2 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2003) (Dec 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 04 Dec 06 +24 A
Toll Plaza and Administration Building Feb 03 May 04 Jan 05 +8
1-680/Marina Vista Interchange Dec 03 Dec 04 Jan 05 +1
1-680/1-780 Interchange Dec 03 Jan 05 Mar 05 +2
1-680/1-780 1/ C Electrical Completion Jan 05 Jun 05 +5 B
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 Oct 06 +22 A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the costs and
pile driving/fish takes mitigation strategy, other significant cost increases have schedule impacts. Bechtel will evaluate
been identified. These cost increases are associated with difficulty in driving these impacts as they are developed by
the foundation piles to required tip elevation, installation of the foundation Caltrans. BATA is evaluating strategies to
rock sockets below the pile tips, adjustments to the design of the fund the cost overrun.

superstructure, and additional support services. The total additional costs may

exceed $250 million. An estimate of the revised project cost will be included in

a future PMP report. Construction completion of the new bridge is expected to

be delayed in the order of 24 months beyond the current scheduled contract

completion of December 2004.

B. Electrical work on the 1-680/1-780 contract cannot be completed prior to Electrical work will be completed in
completion of the New Bridge. conjunction with the New Bridge.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge Westbound Off-ramp under Construction

Project Photos

Removing and Grinding Existing Pavement on North Side Falsework Removal at Westbound Off-ramp

Current Activities:

= On the replacement bridge and north approach contract, the opening celebration was held on November 8, 2003.
Traffic was directed to the new bridge on November 11, 2003 to begin Stage 3 (Phases 3 and 4) roadwork. Painting
the underside of the bridge deck and miscellaneous touch up continue. Installation of earthquake monitoring
instruments continues at Towers 2 and 3, in addition to installation of call boxes and miscellaneous handrail along
the bridge deck. Staged roadwork at the north end of the bridge continues with grinding of pavement in the vicinity
of the toll plaza. Construction completion of the contract is forecast for May 2004.

= On the south approach and interchange contract, the Crockett Viaduct opened to traffic on November 11, 2003. The
westbound on-ramp to Interstate 80 opened on December 9, 2004. The traffic lights are functional on Pomona.
Closure pours and installation of shear keys, joint seal assemblies and barrier rails continue on both the westbound
and eastbound off-ramps. Concrete operations continue with closure and guardrail pours. Falsework removal
continues for the off-ramps. Construction completion of the contract is forecast for February 2004.
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CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Dec2003) (Dec2003) Variance (7/98 -11/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 221.9 A
South Approach and Interchange 116.0 73.9 73.9 0.0 57.5
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 108.4 108.4 0.0 99.0 A
Capital ROW 9.6 11.1 11.1 0.0 9.6
Project (BATA) Contingency 16.5 11.6 31.6 20.0 A
Project Total (2) 433.2 479.8 499.8 20.0 402.2 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2003)  (Dec 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 Complete
South Approach and Interchange (Phase 2) Oct 04 Feb 04 -8
Maintenance Facility Mar 02 Sep 02 Sep 02 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION

A. Based on current information, Bechtel estimates that potential claims and
additional support services costs may increase the total project cost by an
additional $20 million for a total project cost of $500 million. Bechtel will assist
in the review of potential claims and support cost increases on the project. The
results of this review will be included in a future PMP report.

Caltrans is seeking additional information
in order to properly evaluate these
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Overviéw of Trestle Rehab

Interior Construction Trestle

Current Activities:

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps are cast in place below the existing superstructure,
on the new interior and exterior piles. Following pile cap construction, one trestle at a time is closed at night for
superstructure replacement. During closure, two of the existing 50-foot (15 meter) sections are removed and replaced
with one new 100-foot (30 meter) precast section.

Construction continues from west to east on the interior and exterior sections of the existing eastbound and westbound
trestles. Interior pile installation is currently at Bent 30 of 37 with cleanout and concrete infill of the pile casings at Bents
25 and 26. Exterior pile installation has progressed to Bent 24 of 37. Pile caps have been installed from Bent 1 through
Bent 12. Four precast deck sections are currently in place.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2003) (Dec2003) Variance (7/98 -11/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 354 35.4 0.0 21.6
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.3
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 114 11.4 0.0 0.0

Subtotal 53.4 53.4 53.4 0.0 0.3

Project Total (a) 98.8 88.8 88.8 0.0 21.9

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Dec 2003) (Dec 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 Feb 05 0 A
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. The deck rehabilitation will follow the completion of the retrofit project.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle looking west

Current Activities:

Mini Toll Plaza

Pedestrian Overcrossing

On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Dec2003) (Dec2003) Variance (7/98 -11/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 126.4 A
Widen Roadway 29.2 26.1 26.1 0.0 25.5
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.4
Capital Outlay Support 15.5 40.1 40.1 0.0 329
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.0 6.0 0.0 A
Subtotal 203.6 217.5 217.5 0.0 194.7
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (2) 204.0 217.9 217.9 0.0 194.7
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2003) (Dec 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0 Complete
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve outstanding claims
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its -880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the 0 4 Huywurd \

environmental process.

o
=
~

kilometers

Project Photos

Existing Interchange; looking west Alternative H Interchange; looking west

Current Activities:

= The Final Environmental Impact Statement Report (FEIS/R) for the project was approved by the Federal Highway
Administration (FHWA) on December 29, 2003. A Record of Decision from FHWA is expected in February 2004
after the end of the 30 day comment period.

= Caltrans is currently preparing the plans, specifications, and estimates for the project. The forecast for sixty-five
percent PS&E is February 2004.

= Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is
"yellow." As the design progresses, Bechtel will further review the cost estimates.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2003) (Dec2003) Variance (7/98 -11/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 85.2 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 15.6
Capital ROW 8.0 9.9 9.9 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5 A
Project Total (a) 124.2 133.8 149.3 15.5 15.6 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2003) (Dec 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,

resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 65% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through :"es ) :
coordination with the City/County Association of —
Governments of San Mateo County, two projects were D e E 2

identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway

Widening

Alto, modified the U.S. Route 101/University Avenue
interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

. U.S. 101/University Ave.
N Interchange

Project Photos

" .

SR-84 East from Chrysler Ave. SR-84 West toward Marsh Rd.

Current Activities:

= The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. All permanent
lights at the intersections are operational. Camera and antenna installation, punchlist work and project closeout
continue. Project closeout is forecast for January 15, 2004.

= A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the water harvest mouse.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2003) (Dec?2003) Variance (7/98-11/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction
US 101/ University Ave. Interchange 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Capital Outlay Construction
Bayfront Expressway (SR84) Widening 24.8 26.5 26.5 0.0 24.0
Capital Outlay Support 4.4 8.7 8.7 0.0 7.5
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.6 0.6 0.0
Subtotal 33.8 36.0 36.0 0.0 31.7
Project Total (a) 37.6 39.8 39.8 0.0 35.4
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2003) (Dec 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Dec 03 Jan 04 +1
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost Schedule
Contract Numberl CCO Description Source2 | ($1000's) (Days)
New Bridge 31.2 FBC Time Impact Jan 02-Apr 03 C 597.0
04-006034 33.1 Additional Electrical Work C 20.0
79.0 Pier 9 Precast Footing Corner Blockouts (Stagel) C 18.0
80.1 Rock Sockets Pier 8 & 16 C 4,058.7
80.2 Rock Sockets Pier 8 & 16 C 8,041.5
87.0 Pier 9 Pile 5 Plumbness (Informal DRB) C 134.0
Subtotal 12,869.2
Toll Plaza No Approved Change Orders for December
04-006044 2003
Subtotal 0.0
MV/680 Interchange 16.0 Revised Waterfront Road Structural Section C 25.7
04-006054
Subtotal 25.7
680/780 Interchange No Approved Change Orders for
04-006064 December 2003
Subtotal 0.0
South Approach Contract is Complete
04-006094
Totals for 12,894.9
Dec 2003

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? ($1000's) Schedule
Ear(%uinez Btridge 91.0 FCI Labor/Material Escalation Closeout C 4,341.0
eplacemen o 1675.2
04013014 121.0 DLH Cable Spinning Delays C ,675.
141.0 Purchase T2 Trestle C 524.6
150.0 Lane Closure Violation C -78.3
Subtotal 6,462.5
Crockett Interchange 40-1 Additional Temporary Construction Fence C 50.0
04-013054 75-1 Redesign "A4W" Line Bent 7 Structural Steel C 98.1
75-2 "A4W" Line Bent 7 Redesign Impacts C 101.5
112-1 Revise DR2 Elevation and Drainage C 116.9
117-2 Type K Tree Guying Change C 16
124-1 Revised Drainage System No. 23 C -3.9
127 Pedestrian Railing Changes C 747 .4
144 Dowrelio Slope Repairs C 190.7
146 Revise Drainage System 15 C -19.8
148 VDR/Pomona Conformity Changes C 0.0
149 Pomona Street Stage Construction C 37.7
153 WB Off-Ramp Work Schedule Changes C 50.0
159 Shear Key Modifications at Hinge D3-2 C 20.0
161 Additional Road Signs for VDR C 5.0
Subtotal 1,395.1
Maintenance Contract is complete
Facility
04-013084
Subtotal 0.0
Totals for 7 857.6
Dec 2003

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2003

SAN MATEO-HAYWARD BRIDGE

Impacts

Bridge/ cco CCO Description Funding Cost "
1 2 0S

Contract Number Source ($1000's) Schedule

Widen Trestle Contract is complete.
04-045014

Subtotal

Mini-Toll Plaza Contract is complete.
04-045024

Subtotal

Pedestrian Contract is complete.
Overcrossing

04-045044

Subtotal

Widen Roadway

Contract is complete.
04-045034

Totals for
Dec 2003 0.0

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2003
DUMBARTON BRIDGE

Bridge/ cco Fundi Impacts
ridge o unding
1 CCO Description 5 Cost
Contract Number Source ($1000s) Schedule
Bayfront Widening No Approved Change Orders for December
04-015114 2003
Totals for
Dec 2003 0.0

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency

H 03008/Dec



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number Jun-00 Dec-03 Dec-03 Change (7/98 -11/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.7 3.7 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 42.3 42.3 0.0 37.8
Capital Right of Way 006039 41 9.0 9.0 0.0 0.9
Capital Outlay 006034 2473 307.5 307.5 0.0 169.5
Non-BATA Funding 0.0 10.1 10.1 0.0 43
Total New Bridge 283.3 368.9 368.9 0.0 2124
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.8 10.8 0.0 9.6
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 214 21.4 0.0 10.9
Total Toll Plaza & Admin. 29.1 32.2 322 0.0 20.5
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 13.4
Capital Right of Way 006059 74 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 45.1 45.1 0.0 22.8
Total I-680/MV 1I/C 61.4 62.8 62.8 0.0 38.1
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 251 25.1 0.0 18.7
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 54.7 0.0 36.8
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/1-780 I/C 101.2 102.4 102.4 0.0 58.4

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Dec-03 Dec-03 Change (7/98 -11/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.5 7.5 0.0 3.6
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.9 379 0.0 5.3
Total Capital Outlay Support 78.2 105.0 105.0 0.0 86.8
Total Capital Right of Way 21.1 20.9 20.9 0.0 11.5
Total Capital Outlay 4282 465.8 465.8 0.0 248.3
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project Contingency (BATA) 58.4 30.1 282.1 252.0

Total New Benicia-Martinez Bridge 586.0 652.8 904.8 252.0 352.2

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 64.7 64.7 0.0 61.7
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 221.9
Total Replacement Bridge & 234.4 306.9 306.9 0.0 287.0
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 32.1 321 0.0 28.9
Capital Right of Way 013059 5.0 5.0 5.0 0.0 49
Capital Outlay 013054 116.0 73.9 73.9 0.0 57.5
Total South Approach & I/C 143.7 110.9 110.9 0.0 91.3
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 47 47 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.5 14.5 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 52 52 0.0 2.7
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 21.2 21.2 0.0 2.7
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-03 Dec-03 Change (7/98 - 11/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.7 1.7 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 14.7 14.7 0.0 7.5
Total Capital Outlay Support 43.7 108.4 108.4 0.0 99.0
Total Capital Right of Way 9.6 111 111 0.0 9.6
Total Capital Outlay 363.3 348.7 348.7 0.0 293.6
Project (BATA) Contingency 16.5 11.6 31.6 20.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 402.2
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ()
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 21.6
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.3
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.3
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 24 (8

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1499.2 272.0 778.8
Notes

(e) Includes EA 01306*, 01307%, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-03 Dec-03 Change (7/98 - 11/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 20.5 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 126.4
Total Widen Trestle 132.7 151.7 151.7 0.0 147.0
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 25.5
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.4
Other Budgeted Capital ()
Capital Outlay Support 1.6 7.5 7.5 0.0 4.0
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.4
Total Other Budgeted Capital 11.0 17.6 17.6 0.0 7.9
Total Capital Outlay Support 15.5 40.1 40.1 0.0 32.9
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 161.3
Project (BATA) Contingency 19.3 6.0 6.0 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 194.7
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-03 Dec-03 Change (7/98 - 11/03) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 24.1 24.1 0.0 15.6
Capital Right of Way 233179 8.0 9.9 9.9 0.0 0.0
Capital Outlay 233174 70.3 85.2 85.2 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5

Total I-880/SR-92 I/C Improve. 124.2 133.8 149.3 15.5 15.6

Dumbarton Bridge West Approach Projects

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)
Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.7 8.7 0.0 7.5
Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 24.0
Project (BATA) Contingency 3.3 0.6 0.6 0.0
Total Bayfront Expressway (SR-84) 33.8 35.9 35.9 0.0 31.7
Total Southern Bridge Group 365.7 391.4 406.9 15.5 245.7
Notes:

() Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
(l) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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PHOTOS

Marina Vista Interchange Column and Deck Construction Marina Vista Interchange Deck Pour

I-680/1-780 Connector Deck Reinforcing Steel Benicia Toll Plaza Tunnel
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Carquinez Westbound Off-ramp Under Construction Carquinez Westhound On-ramp to 1-80

'I_,_..p--'-'-_" i - . T

Richmond-San Rafael Exterior Pile Installation

Richmond-San Rafael Pile Cap Construction
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